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Bo	  ORC	  Docs	  
•  DocDB	  2310-‐v1	  
•  Should	  be	  finished	  by	  end	  of	  today	  
•  Only	  remaining	  issues	  are	  making	  sure	  changes	  
required	  in	  readout	  EDR	  are	  saKsfied	  

•  I	  had	  a	  discussion	  with	  Georgia	  on	  Friday	  and	  we	  
went	  through	  all	  recommendaKons	  checking	  
what	  has	  been	  done	  

•  Remaining	  issues	  :	  Fuse	  labels,	  restraining	  of	  
internal	  wires,	  some	  power	  supply	  issues	  which	  
we	  think	  Linda	  has	  covered	  already	  



100	  to	  50	  Ohm	  transiKon	  

•  SpliSers	  transiKoned	  to	  50	  everywhere	  
(Teppei)	  

•  Long	  RG58	  cables	  with	  SHV	  acquired	  (Teppei)	  
•  AwaiKng	  Nevis	  recommendaKon	  on	  shaper	  
board.	  

•  Decided	  last	  week	  that	  we	  use	  2	  new	  channels	  
(+modify	  code	  accordingly)	  instead	  of	  
replacing	  old	  ones.	  	  Who	  and	  how?	  



Alpha	  source	  

•  Installed	  at	  15”	  a`er	  agreement	  from	  MaS,	  ChrisKe,	  
Teppei,	  Ben.	  See	  accompanying	  document.	  



Nitrogen	  InjecKon	  

•  We	  sKll	  need:	  
– Nitrogen	  monitor	  plumbing	  
– N2	  gas	  boSle	  aSached	  

•  I	  will	  push	  for	  these	  this	  week	  so	  we	  are	  ready	  
by	  xmas	  



Status	  

•  Closed	  on	  Thursday	  for	  pumping	  down	  
•  Should	  be	  full	  by	  today	  lunchKme	  
•  This	  weeks	  acKon	  items:	  
– Get	  shapers	  modified	  to	  50	  Ohm	  
–  Characterize	  50	  Ohm	  spliSer	  
– Alpha	  source	  measurements:	  

•  Rate	  
•  CharacterisKc	  #PE,	  and	  so	  global	  assembly	  QE	  
•  Pulse	  shape	  test,	  alpha	  vs	  MIP	  

–  Readout	  data	  into	  LArSo`	  


